COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE SUMVARY 12:11: 24
CONTI D: C21978 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TIME ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TINE:  17.42 ORI G TI ME ALLON 155 WORK DAYS
PRQJIECT NO. SHER200- 243
R2 WRONG WAY PREVENTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO EL PASO
LAS ANl MAS HUERFANO
CONTRACTOR:
WORKZONE TRAFFI C CONTROL, | NC PAY PER OD ENDI NG 02/ 25/ 2019 DATE TIME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296-0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,133, 385.51 PARTI Cl PATI NG $ 72,534.11 $ 32, 478. 20
AWARD PRQIECT AM: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 3. 40% TOTAL EARNI NGS 72,534.11 32,478.20
FUNDS AVAI LABLE: $ 2,060, 851.40 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 72,534, 11 32, 478. 20
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,176. 02 -974.34
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 70, 358. 09 31, 503. 86
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 70, 358. 09 31, 503. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;7 o 731,756:;.78;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
748. 000
EACH
40. 00000
401. 000
EACH
30. 00000
25. 000
LF
25. 00000
77. 000
EACH
250. 00000
264. 000
EACH
45. 00000
0.100
ACRE
3, 500. 00000
0. 100
ACRE
3, 500. 00000
20. 000
LB
50. 00000
3, 732. 000
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
43. 000
59. 000

45. 000
27.000
72.000

0. 000
0. 000
0. 000

3. 000
5. 000
8. 000

6. 000
54. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 380
202. 940
214. 320
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1,720

810

1, 250

2,430

3, 044

.00

.00

00

00

.00

00

00

.00

.00

.00

10

12:11: 24

AMOUNT

2,360

2,160

2,000

2,700

3,214

.00

.00

00

00

.00

00

00

.00

.00

.00

80



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0002 12:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Cass I1) 16, 844. 000 470. 660
SF 823. 200 15, 846. 60
19. 25000 1, 293. 860 24,906. 81
0065 614-00013 Sign Panel (Class IIl) 2,394. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0070 614-00615 Steel Sign Post (W 6x15) 206. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 0. 000
EACH 2.000 370. 00
185. 00000 2.000 370. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 913. 000 50. 000
Sl i pbase)
EACH 8. 000 2,440.00
305. 00000 58. 000 17, 690. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 277.000 19. 000
Sli pbase)
EACH 1. 000 395. 00
395. 00000 20. 000 7,900. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0100 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0. 00
133, 735. 00000 0. 000 0. 00
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 150
LS 0. 150 720. 00
4, 800. 00000 0. 300 1, 440. 00
0110 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 34. 000 0. 000
GAL 0. 000 0. 00

510. 00000 0. 000 0. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0002 12:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 237. 000 0. 000
SF 0. 000 0. 00
14. 27000 0. 000 0. 00
0120 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 24,601. 000 0. 000
SF 0. 000 0. 00
15. 19000 0. 000 0. 00
0125 627-30405  *Preformed Thernopl astic Pavement MarKking 8, 867. 000 0. 000
(Wr d- Synbol )
SF 0. 000 0. 00
12. 88000 0. 000 0. 00
0130 627-30407  *Prefornmed Thernopl astic Pavement MarKking 2, 784.000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
16. 33000 0. 000 0. 00
0135 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 3, 968. 000 0. 000
SF 0. 000 0.00
28. 80000 0. 000 0. 00
0140 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 11, 299. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 60000 0. 000 0. 00
0145 630- 00000 Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 630-00012 Traffic Control Managenent 150. 000 10. 000
DAY 9. 000 2,700.00
300. 00000 19. 000 5, 700. 00
0155 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0160 630-80342 Construction Traffic Sign (Panel Size B) 30. 000 8. 000
EACH 2.500 62.50
25. 00000 10. 500 262.50
0165 630-80343 Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170 630-80360

0175

630- 80364

0180

630- 80380

0185

630- 80415

0190

630- 85041

0195

700- 70010

0200

700- 70011

0205 700-70016

ESTI MATE NO. 0002 12:11: 24
CURRENT PREV QTY/ AVOUNT
QUANTI TY/ QTY THI'S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI CD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
10. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
10. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
400. 000 4.000
EACH 16. 000 80. 00
5. 00000 20. 000 100. 00
(C Type) 20. 000 0. 000
DAY 0. 500 50. 00
100. 00000 0. 500 50. 00
75. 000 4.000
DAY 2.000 560. 00
280. 00000 6. 000 1, 680. 00
50, 000. 000 0. 000
EA 0. 000 0.00
1. 00000 0. 000 0.00
100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
100. 000 0. 000
EA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMI $ 2,133,385.51% 32,478.20 % 72,534.11
PROJECT TOTAL CURRENT AMI $ 2,133,385.51$ 32,478.20 % 72,534.11

C21978
21978-BID
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Traffic Cone

Advanced Warning Flashing or Sequencing Panel

Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

COLORADO DEPARTMENT OF TRANSPORTATI ON
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